
FreshMart Basket Value Investigation

Three-Week Business Analysis Project Plan | 15 working days (Day 1 – Day 15), Monday to Friday



M = Milestone (end of each week, shown on the week header band)

LEGEND

- Week 1 · Planning & preparation
- Week 2 · Analysis & investigation
- Week 3 · Recommendations & reporting
- Inactive day (task not scheduled)
- Week milestone

PROJECT PROGRESS SUMMARY

Total tasks	12
Completed	0
In progress	0
Upcoming (not started)	12

Status at plan start — update as the project runs

MILESTONES & KEY DEPENDENCIES

M1 · Day 5	Problem statement, initial KPIs, hypothesis list & data-quality review completed
M2 · Day 10	Key analytical findings, hypothesis results & supporting charts completed
M3 · Day 15	Report, presentation deck & supporting analysis ready for submission

Dependencies: problem framing → exploration → cleaning → analysis → root-cause validation → recommendations → report & deck → final review

FINAL DELIVERABLES: ① Written business analysis report (8–15 pages) ② Presentation deck (10–15 slides) ③ Supporting analysis files (SQL / Python / Excel / Power BI)